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Tasks 1 and 2 Pebroleum Spoilants Program
Contractor, 50X1

Cortract Initiated, Task 1,4April 1952 -
Task 2 4 April 1952

-

Contract Value, Task 1 14,345.00
Task 2 33;255.00

Contract Let, Task 1 12 June 1952
: Task 2 13 June 1952

Contract Time Task 1 March 31, 1953
Task 2 Narch 31, 1953

Time Extensions, Task 1 To 31 July 1953 by Supplement No. 1
To 30 March 1954 by CD Request of AP¥{Y Sept 3, 1953

Task 2 To 30 April 1954 by Supplement No. 1
SEPT,
Contract Terminated 30 Jggee 1954
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